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CURRENT 

RANK
ROAD NAME STATUS

1 BITTERNUT CT Completed 2011

2 WINDYWOOD ROAD, #1 Construction scheduled to start Fall 2013

3 JIM SPENCE ROAD Construction to finish Fall 2013

4 FOX BRANCH ROAD Completed 2012

5 D.E. CLARK ROAD Design is 85% complete

6 FIRST CREEK ROAD Construction to finish Fall 2013

7 BUB SHUMPERT ROAD - From Hartly Quarter to SC Rt.  302                              Unable to obtain 8 of 70 easements needed

8 HARVESTVIEW ROAD Design process to begin FY 14

9 WATER TANK RD, #1 and #3 - From Exist. Pave. to Harvey Berry Rd.                 Unable to obtain 1 of 40 easements needed

10 PHAETON DRIVE All easements resolved June 2013

11 RUTH VISTA ROAD Unable to obtain 13 of 44 easements needed

12 A.C. BOUKNIGHT RD Design by SCDOT is 80% complete

13 BUB SHUMPERT ROAD - From Hartley Quarter to US Rt. 178 Unable to obtain 1 of 35 easements needed

14 COOL WATER COURT Design is 60% complete

15 HARVESTVIEW ROAD - From Crooked Creek to John Lindler Design process to begin FY 14

16 ALICE DRIVE, #1 Design process to begin FY 14

17 OLD CHARLESTON ROAD, #2 - From Pond Branch to Calks Ferry              Unable to obtain 5 of 51 easements needed

18 HOLLY TREE STREET Design is 15% complete

19 PINE PLAIN ROAD, #5 - From Redmond Mill to St Matthews Rd                                        Unable to obtain 1 of 60 easements needed

20 GOLDEN JUBILEE ROAD - From US Rt 1 to Windy Rd                             Design is 5% complete

21 CHERRY LANE, #1 Completed 2012

22 ROLAND DRIVE Design is 5% complete

23 JOHNS CREEK ROAD Right-of-Way acquisition process underway

24 FOREMOST DRIVE Design process to begin FY 14

25 BACKMAN AVENUE Right-of-Way acquisition process underway
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